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Project Overview 

The Futures Plan is Designed to Transform the System of Care 

The Futures Plan calls for the continued transformation of the service system towards a 
consumer­directed, trauma­informed, and recovery­oriented system of mental health 
care.  The core of the plan is proposed new investments in the essential community 
capacities, along with reconfiguration of the existing 54­bed inpatient capacity at the 
Vermont State Hospital into a new array of inpatient, rehabilitation, and residential 
facilities for adults. In FY 09 $7.2M was proposed by the Administration and 
appropriated by the Legislature for an array of community services. These included: 
community residential recovery services, recovery housing support, peer services, 
inpatient diversion beds (crisis beds), alternative transportation services, and consultation 
services for development of the care management system and treatment program 
planning for the proposed secure residential facility. Level funding for these services is 
proposed in the current administration proposals for FY10. 

The fundamental goal of Futures is to support recovery through provision of trauma 
informed treatment programming for Vermonters with mental illnesses in the least 
restrictive and most integrated settings. To this end the Department of Mental Health was 
granted a Conceptual Certificate of Need in April 2007 to proceed with a comprehensive 
planning effort to define the successor facilities of the Vermont State Hospital. 

Framework of the Futures Strategic Plan 

The following core recommendations follow from the Futures Strategic Plan that 
emerged from the planning process conducted during 2007. 

1.  In order to reduce reliance on involuntary inpatient services, Vermont should 
create new community residential, rehabilitative, and support services targeted to 
people with severe mental illness.  All Vermonters at risk of psychiatric 
hospitalization potentially benefit from these services. 

2.  The long term care and rehabilitative functions currently performed at VSH could 
be better accomplished in non­hospital settings, including smaller, residential 
rehabilitative programs.  This could improve rehabilitative outcomes in a cost 
effective manner.
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3.  The remaining acute inpatient services at VSH should be integrated with existing 
acute  care  psychiatric  inpatient  programs  operated  by  general  medical  centers. 
This  requires  new  types  of  inpatient  programming  at  general  hospitals  and 
therefore requires appropriate infrastructural supports for the psychiatric inpatient 
program(s). 

Function and Current Status of the Vermont State Hospital (VSH) 

VSH provides a statewide service for Vermonters with severe mental illness, virtually all 
of whom are there under conditions of involuntary commitment.  This population 
represents the most acute admissions of the entire system and the most refractory in terms 
of achieving treatment progress.  As a consequence, they have comparatively longer 
lengths of stay when compared to patients served by Vermont’s other hospitals offering 
inpatient psychiatric services.  Currently, VSH is the only hospital authorized to 
administer non­emergency involuntary medication. 

The Vermont State Hospital is licensed for 54 beds.  During 2006 and 2007 the average 
daily census hovered around 50 – 52 patients.  Since the opening of Second Spring, 
Vermont’s first community recovery residence, in 2007, the average daily census at VSH 
has fallen. The average daily census for 2008 was 44.6.  During the period October 2008 
to April 2009 the VSH average daily census was 45.4. The high during this time was 51, 
the low 40. The constancy of the data suggests the opening of the Williamstown facility 
continues to impact the VSH census in the desired direction. 

The Governor’s recommended operating budget for VSH in fiscal year 2010 is $23.3 
million. Over the past several years the Agency of Human Services has invested new 
resources to improve the existing program. These augmented resources followed in part 
as the consequence of an agreement with the Department of Justice to improve services at 
Vermont State Hospital. Among these are upgraded capacity in Information Technology, 
contracted services in quality improvement and training and education, and creation of 60 
new clinical and management positions. Funds were also provided for the development of 
a Treatment Mall in a newly renovated space with programming designed to provide 20 
hours per week of active treatment (skills development, groups, and individual treatment 
plans focused on recovery). As reported in the October Implementation Report the 
Department anticipated that these improvements would advance CMS re­certification and 
thus Medicaid funding for VSH. 

The Treatment Mall opened during the Fall of 2008 but was closed in November 
following the finding by CMS that exposed pipes below the ceiling constituted a safety 
hazard. The Department, while appealing the finding, has requested funds in the FY 10 
Capital Bill for cost of remediation. The Treatment Mall remains closed until renovations 
are complete.  Programming continues in an alternate space. (See below: Application for 
CMS Certification.) By closing the Treatment Mall the Department can request CMS to 
reconsider its findings.
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Joint Commission accreditation: As noted in the October 2008 Implementation Report, 
VSH received accreditation from the Joint Commission. Accreditation of VSH is a 
critically important step in the State’s comprehensive Futures Plan to revitalize 
Vermont’s mental health system. 

Application for CMS Certification: DMH applied for certification from CMS in 2008. 
The State objective was to regain CMS certification by the end of the year. CMS 
regulators visited VSH during the week of September 15, 2008, to conduct a 4­day site 
inspection. Their written site report cited concerns with patient rights, facility, and policy, 
and recommended the program not be recertified.  DMH has requested a reconsideration 
of the CMS findings in order to have the opportunity to present and implement a plan of 
correction to address the concerns cited in the review (See discussion of Treatment Mall 
above). 

Department of Justice Site Evaluations: The Department of Justice conducted its 5 th 
monitoring site visit at VSH during the week of October 6, 2008. Findings of this visit 
were that VSH continues to make significant improvements in many areas including 
treatment planning, mental health assessments, discharge planning and community 
integration, incident management and quality improvement. The hospital was scored as 
being in significant compliance with 85% of the 9 areas studied in the report. This was 
the second consecutive report that found no area where VSH was non­compliant with 
DOJ’s previous recommendations. The report is located on the DMH website: 
http://healthvermont.gov/mh/programs/hospital/documents/DOJ_Report_01.09.09.pdf 

VSH is proceeding with implementation of the 3­year, $214,000 / year grant to reduce 
use of seclusion and restraint. The grant objectives include implementation of a hospital 
wide strategic plan that builds on SAMHSA’s 6 core strategies for reduction of seclusion 
and restraint (S&R). In November VSH hosted a 2­day training on strategies for 
promoting recovery and avoiding seclusion and restraint procedures. Some 300 people 
from 6 states attended. Current implementation activities include VSH patient­staff 
community meetings to discuss ways to improve the culture of the units and avoid the use 
of S&R.  A stakeholder advisory council convened last summer and is now working with 
the S&R project coordinator to review data on incidents of S&R.  The advisory council 
is one of the 6 core strategies, and is designed to develop an evidence­based approach to 
understanding and evaluating implementation. 

Although the hospital has made significant gains toward improved quality of care in 
compliance with the Department of Justice standards, the physical space of the building 
does not support the clinical mission of VSH. There is virtually unanimous agreement 
among stakeholders that the physical facility should be closed. Determining the number 
and kind of services that should constitute the successor facilities is the object of this 
Certificate of Need planning process. 

Current Situation 

Building on the results of its 2007 Inpatient Options Analysis, and in concurrence with 
the Legislative Consultants, DMH continues to move forward with plans to replace some
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of the functions of VSH through construction of a 15­bed residential recovery (SRR) 
facility on the grounds of the State Office Complex in Waterbury. The Department is 
engaged in fruitful negotiations with Rutland Regional Medical Center to develop 12 
VSH level inpatient beds as part of the hospital’s proposed new psychiatric unit. In 
addition, planning is underway for the development of a 6 bed staff secure community 
residential recovery program in Brattleboro (Meadowview). In keeping with these 
activities, the FY’10 Capital Bill proposed by the Douglas administration, requests funds 
to complete the planning efforts for the SSR and Rutland project. 

Renovation of the Treatment Mall 
The Department has requested $400,000 in FY ’10 funds to supplement funds 
appropriated in FY’09 to continue Vermont State Hospital renovations and to support 
facility improvements deemed necessary for the VSH re­certification effort. This includes 
the mitigation of issues raised by CMS. It is expected that the FY10 appropriation will 
permit the State to complete work begun last year. 

Planning for the 15­Bed Secure Residential Recovery Facility (SRR) 
The Department has completed the Inpatient Options Analysis of 21 sites configured in 5 
models and has focused planning efforts on a distributed model that includes the SRR. 
Further analysis of the Waterbury alternative site options for the SRR has also been 
performed. See discussion below (Objectives 1 & 2). DMH has requested $500,000 in 
FY’10 capital funds to continue the process of planning, designing and permitting the 15­ 
bed SRR. 

Planning for VSH Level Beds  ­ Rutland Regional Medical Center (RRMC) 
Psychiatric Inpatient Expansion 
DMH has also requested $250,000 in FY’10 capital funds to continue the planning 
process with RRMC. The State and RRMC have been exploring a collaboration 
agreement detailing ownership and programmatic operations of a potential new program 
to expand the acute intensive psychiatric care at RRMC to 25­29 beds. Of these, some 12 
beds would serve VSH level patients. The planning funds will allow the State to continue 
the exploration of the collaboration agreement as well as provide the State’s share of the 
expenses for continued planning, design and permitting for the proposed facility. (See 
Objectives 1 & 2 below.) 

Current Timelines for CON Application – Request for Extension 
As the prior Implementation Reports reflect, DMH has made significant progress in the 
planning and implementation of a number of elements of the Conceptual Certificate of 
Need and of the Futures Plan. However, work remains. Pending legislative action on the 
Capital Bill for 2010, DMH anticipates filing a letter of intent for a Phase II CON for the 
Secure Residential Recovery facility on or before November 1, 2009. Following that, 
DMH anticipates that it will be a co­applicant on a letter of intent for a CON application 
with RRMC on or before June 1, 2010.  These revised timelines were included in the 
March 25, 2009 letter to BISHCA requesting an extension of or an amendment to the 
Conceptual Certificate of Need that will expire April 12, 2009.  On March 31, 2009 
BISHCA responded to this request by granting a 12 month extension premised on the
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filing of a letter of intent for the Secure Residential Recovery Program on or before 
November 1, 2009. The letter further instructs DMH to seek an amendment to the 
Conceptual Certificate of Need as DMH plans become more concrete. 

Work Plan Progress 

Benchmark Objective 1: Assess inpatient configurations based on feasibility analysis 
of multiple options—for both integrated and stand­alone facilities (CCON 
Conditions 13,15,17,18)  See related Benchmark Objective 5. 
Benchmark Objective Tasks: 1.1 –1.5 

The four analytic Tasks 1.1 – 1.4 of this Objective are complete. The Inpatient Options 
Analysis will be incorporated as appropriate in supporting documentation for the CON 
application process for VSH successor facilities. 

As described in the October 2007 and 2008 Implementation Reports, the preferred 
configuration emerging from the Draft Inpatient Options Analysis was that of Model 5 – 
consisting of new construction of a 15­bed secure residential recovery facility (SRR) in 
Waterbury and, pending further analysis and agreements with potential partner hospitals, 
an expansion at Rutland Regional Medical Center (RRMC), and possibly an expansion at 
Fletcher Allen Health Care Health Care.  The underlying assumptions of this 
configuration assumed that lower inpatient bed capacity would be feasible with the 
development of additional community residential resources at successively staged levels 
of program intensity (Work Plan Objectives 10.1 – 10.6). 

Policy implementation of the findings of the Draft Inpatient Options Analysis was 
understood to be dependent upon agreement among the Administration, the Legislature, 
and Fletcher Allen Health Care Health Care and RRMC, the potential partner hospitals. 
The November 2007 Report of the Legislative Consultants concurred with the draft 
findings of the Draft Inpatient Options Analysis (See Objective 2.6). 

Considerable progress has been made in developing community residential and crisis 
services to help replace VSH functions.  Replacing the acute inpatient functions of 
Vermont State Hospital has proved more challenging. Perhaps the most straightforward 
approach, building a new state operated facility of a similar size to VSH, has significant 
draw backs. 

§  Due to the complex medical co­morbidity and evolving treatments for acute 
psychiatric illness the best clinical models for acute psychiatric inpatient care are 
based on integration with general hospital medical care. 

§  Planning analysis indicates that Vermont needs 25­30 acute inpatient beds; not the 
current licensed capacity of 54 beds at VSH. 

§  The relatively small scale of acute care bed need makes creating a stand alone 
hospital (as opposed to a program within a larger hospital) extremely costly. 

§  The longstanding federal policy prohibiting Medicaid and Medicare 
reimbursement for care delivered in stand­alone psychiatric institutions (the
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Institute for Mental Disease or IMD exclusion) increases the operating cost to the 
state. 

DMH initially sought to create a primary inpatient psychiatric program with Fletcher 
Allen Health Care Health Care along with one or two small scale inpatient programs at 
other facilities to achieve geographic balance.  A new facility operated by Fletcher Allen 
Health Care Health Care and located on its Medical Center Campus in Burlington has 
been ruled out due to cost.  Fletcher Allen Health Care Health Care reports that they 
remain interested in operating new capacity.  The most viable option appears to be 
development of new VSH­level beds with a larger inpatient replacement project that 
Fletcher Allen Health Care Health Care may undertake in the future.  DMH has presented 
a draft framework agreement to Fletcher Allen Health Care Health Care and has 
requested that they model developing up to twenty (20) new acute care psychiatric 
inpatient beds with the larger facility master plan.  It is unlikely that any such 
development can occur before 2015. 

The 2008 Legislature enacted changes in the configuration of correctional facilities, 
resulting in closure of the women’s correctional facility in the Dale Building on the 
property of the State Office Complex in Waterbury.  The potential availability of the Dale 
space  raised the possibility that Dale could be renovated to become the location of the 15 
bed secure residential treatment facility.  Accordingly, a second iteration of site 
assessment involving the Model 5 configuration was carried out over the summer and 
fall.  BGS directed its consultants, Architecture+, to develop site sketches and 
construction cost estimates based on a common program of space for renovation of Dale, 
Brooks and the alternative of new construction. Based on the findings of this work, the 
administration is proposing construction of a new facility on the grounds of the State 
Office Complex in Waterbury.  The design sketches, construction cost estimates and 
architectural assessments of pros and cons of each site option were reviewed by 
stakeholder groups and members of the Legislature during the fall of 2008.  Information 
on all options considered will be included in the supporting information for the CON 
application. 

Due to all these factors DMH has focused planning efforts on a more distributed model 
for developing replacement facilities for acute inpatient care. The Department is now 
seeking legislative support for this approach. See Project Overview above (p.4) on DMH 
request for legislative approval for funds to continue planning. 

Benchmark Objective 2: Select Model & Site for CON Application (from 5 Models – 
21 Sites) 

Benchmark Objective Tasks 2.1 ­ 2.12. 

2.1  Review findings of Inpatient Options Analysis Report.



Department of Mental Health  BISHCA Report 4/12/09 

Futures Project       FUTURES/BISHCA/REPORTS/Submitted/April 2009  7 

This task for the Secretary of AHS to review the findings of the Draft Inpatient Options 
Analysis Report has been completed. Additional review of the results of the second 
iteration of the planning process occurs as products are developed. 

2.2  Assess bed need for inpatient and residential services 

This task continues in process. 

With the opening of the Second Spring community residential program in May 2007, the 
average daily census of VSH declined.  Second Spring admissions came from VSH.  As 
noted above, the lower census rate has been more or less consistent during the past 6 
months, averaging around 45 beds. This decline suggests that increased community 
residential resources will further lower the VSH census. The Futures Project envisions 
four levels of care needed to replace the current functions of the Vermont State Hospital: 
acute inpatient, secure recovery residential, staff secure intensive residential, and 
community recovery residential. 

As reported in April 2008, DMH conducted a retrospective survey of VSH bed utilization 
during the winter of 2008.  The study documented that less than 50 inpatient acute care 
beds are needed provided there is in place an array of residential beds of differential 
intensity. The next reductions in VSH census are expected to come from implementation 
of: 

1.  the expansion of Second Spring from 11 to 14 beds (achieved during the summer 
2008) = 3 beds 

2.  the development of the secure residential recovery facility = 15 beds (requires 
CON) 

3.  the development of the staff secure recovery residence  (DMH is currently 
reviewing an application for a Certificate of Approval submitted by New 
Perspectives for Care, a partnering entity between Health Care and Rehabilitation 
Services of Southeastern Vermont (HCRS) and the Brattleboro Retreat) = 6 beds. 

Assuming successful development of the two new facilities, it is anticipated that the 
system will require 25­30 acute psychiatric inpatient beds to replace the remaining beds 
at VSH. (Note: For planning purposes it has been assumed that approximately 50 beds 
would be required to replace all functions of VSH; planning clearly requires the 
importance of continued analysis about the relative numbers of community and inpatient 
beds required.) 

2.3 Develop report of how other states’ facilities & programs (including systems in place 
or planned) serve populations similar to those served by VSH (CCON Condition 16) 

This task has been completed. 

As reported in April and October 2008, through in­depth interviews of commissioners 
and directors of state mental health authorities across all regions of the United States, the
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Vermont Department of Mental Health researched and analyzed issues associated with 
reconfiguration of state hospitals.  Questions concerned the role of state hospitals in the 
system of care, the role of general hospitals, the interrelationship of the hospitals with 
community services, architectural trends and building plans, financial considerations, and 
mental health services for special populations.  During summer 2008 additional 
information on other state experience with structured residential facilities was obtained to 
inform the planning process for the 15­bed secure residential recovery treatment facility. 

2.4 Assess revenue potential, long­range cost to state, capital construction & financing 
options, fiscal sustainability of mental  health system as a whole  (CCON Conditions 15 
& 17) 

This task is in process.  Initial assessments were made as part of the work of the first 
iteration of the Draft Inpatient Options Analysis (Summary Report Submitted to the 
Mental Health Oversight Committee, November 2007).  Cost estimates for the options for 
the proposed 15­bed secure residential recovery facility have been refined to better 
compare the 3 proposed sites at the Waterbury Complex.  More detailed cost estimates 
suitable for development of construction design documents awaits approval of planning 
expenditures contained within the current Capital Bill for FY 10. 

In line with these assessments and in the context of available resources, the 
Administration’s FY10 proposed budget included level funding for the care management 
system, community crisis bed/step­down programming and an additional 6–10 beds for 
staff secure community residential intensive programming.  The Administration also 
proposed to maintain funding levels for Second Spring, peer respite residential support 
programming, alternative transportation and supportive housing. 

2.5 Obtain feedback from Transformation Council and other stakeholders on model / site 
trade­offs (CCON Condition 19). See Objective 3 below. 

The tasks of this objective have been met and are ongoing. 

Transformation Council  The Council meets monthly, usually with 15­25 individuals in 
attendance.  Since its inception, the Council has provided policy input on the various 
planning processes and products of the Futures Project. See Objective 3 below for a more 
detailed description of agenda items for the current reporting period. A list of 
Transformation Council Members was attached to the April 2008 report. 

Consultation Group  This is an advisory body to the Futures Project staff established in 
December 2007. The group met every 6 weeks through January 2009 to provide direct 
consumer and family member feedback to the project planning staff on current work 
products. DMH will convene new advisory groups to help inform planning and 
implementation as this work unfolds around. DMH is currently conducting interviews 
with current VSH patients to obtain their thoughts on ways to develop programming and 
architectural design consistent with the goals of recovery in the proposed SRR facility.
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2.6 Integrate recommendations of Legislative Consultants 

This task has been completed. 

Obtaining agreement among key stakeholders and legislators is central to advancing 
planning for these successor programs.  The Department regularly submits briefings on 
Futures planning to members of the legislative committees of jurisdiction. 

2.7 Review  findings of  other  states’  experience  in  serving populations  similar  to  VSH 
patients (CCON Condition s 15 & 16, Scope of Implementation Item 19) 

Note: This task is same as 2.3 above and, its goals accomplished, has been removed from 
the Work Plan. 

2.8 Review Futures Work Group recommendations & findings from Legislative Summer 
Corrections  Study  Group.    Review  findings  of  work  group  on  the  inpatient mental 
health treatment needs of the DOC inmate population. (CCON Condition 14) 

This task has been completed. Results of the work group on Department of Corrections 
inpatient bed needs has been incorporated into planning for an inpatient Certificate of 
Need Application. 

2.9 Review  findings,  reports with Transformation Council & other  stakeholders; obtain 
feedback, and consult with Legislature. (See Objective 3 below) 

This task is on­going. See Tasks 2.5 and 2.6 above and Objective 3 below. 

Consistent with the findings of the legislative consultants (2007) the administration 
support the phased implementation of the Futures Project beginning with the 15­bed 
secure residential recovery component.  In response to concern about cost and efficient 
use of resources, BGS developed additional analyses of the 3 site and cost options for this 
facility.  In late August and again in November 2008, DMH and BGS staff and 
architectural consultants met with legislators to review current floor plan sketches and 
construction cost estimates. 

A significant cost item for all options is the decision whether to have individual patient 
rooms and bath rooms (a standard for new construction for hospitals generally, and 
important for provision of trauma­informed environmental planning in mental health 
facilities). Another is whether to invest in minimal renovation to the current Brooks 
Rehab Unit and convert the current facility into the 15­bed secure residential recovery 
program.  A draw­back of all rehabilitation proposals for the Brooks building is the need 
to relocate patients during construction. (Patient relocation is estimated to cost an 
addition $1 M and delay beginning of construction to 2015.)  Both the Dale and Brooks 
renovations ­­­because they require the use of 2 floors to achieve the desired program of
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space ­­­ will require more staff than a one floor design and, consequently, an enhanced 
operational budget of approximately $500,000. 

Following review of the architectural and cost documents and discussion with legislators 
about the trade­offs involved among the various site options, the administration is 
recommending new construction of a single bedroom, individual bath facility in the State 
Office Complex in Waterbury. 

2.10  Select configuration & sites for detailed analysis for CON Application. 

This task is in process. 

BGS and DMH and their respective consultants developed architectural sketches, 
construction cost and financing estimates for the various proposed options for the 15­bed 
secure residential facility in Waterbury (including the Dale Building and a second, 
alternative renovation proposal for Brooks. See Objective 2.6 above).  After consulting 
with the legislature the administration is proposing the new construction option. 
Development of detailed design documents for submission with the Phase II CON 
application awaits approval by the legislature to expend the funds reserved for 
completion of this phase of planning. (DMH has requested approval to expend $500,000. 
See Project Overview, p 4 above.)  DMH expects to file the letter of intent for the CON 
application on or before November 1, 2009. 

Conversations are currently underway with RRMC and Fletcher Allen Health Care 
Health Care to determine feasibility of inpatient unit expansion at these hospitals.  The 
State has developed draft Principles of Collaboration (submitted with the October 2008 
Report) with RRMC to develop approximately 12 VSH­level acute inpatient psychiatric 
beds as part of a proposed expansion of its psychiatric unit to 25 – 28 beds.  DMH has 
also requested that Fletcher Allen Health Care Health Care  include additional 16­20 
VSH level beds in its Master Plan.  In addition, the Department is reviewing options for 
developing additional beds at the Brattleboro Retreat. 

Given the exigencies of the planning process, the Department submitted on March 25, 
2009, a formal request for an 18­month amendment to or an extension of the Conceptual 
Certificate of Need in order to complete the final phase of planning. BISHCA, as noted 
(p.5 above), granted a 12 month extension to April 12, 2010. 

Following is the current status of these planning activities: 

Brattleboro Retreat 
The Retreat has consistently collaborated with the State for psychiatric inpatient care. 
The Brattleboro Retreat is the only children’s psychiatric inpatient program in Vermont 
and operates the largest adult inpatient program (except for VSH).  However, use of the 
Retreat to replace a significant number of VSH –level psychiatric inpatient beds has the 
following limitations.
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§  Placing a major new inpatient capacity in Brattleboro would disrupt equitable 
geographic access to care. The preponderance of admissions to VSH are from 
Northern Vermont. 

§  Brattleboro Retreat, as a stand­alone psychiatric hospital, is only able to 
participate in the Medicaid Medicare programs based on a Waiver of Federal 
rules.  Such a waiver is discretionary 

§  The Retreat does secure medical services from Brattleboro Memorial Hospital, 
but it does not offer the advantages of physical integration with medical center 
services. 

§  Many of the buildings at the Brattleboro Retreat are older than the physical plant 
of the Vermont State Hospital. 

DMH and the Brattleboro Retreat currently have an agreement by which the State can 
secure “overflow” adult inpatient care from the Retreat on an as­needed basis.  DMH 
anticipates continuing this arrangement.  In addition, the Retreat in partnership with 
Health Care and Rehabilitative Services of Southeastern Vermont, is proposing to 
develop a new six­bed staff secure recovery residence designed to serve Vermonters 
currently at VSH. 

Rutland Regional Medical Center 
Rutland Regional Medical Center (RRMC) and the State have explored options to expand 
the existing capacity of the Rutland hospital’s psychiatric inpatient program.  RRMC has 
demonstrated serious interest in a collaboration agreement that details ownership and 
programmatic operations of a potential new program, roles and responsibilities during the 
planning phases, and an overall framework for capital development and operating cost. 
Although not concluded, these negotiations have progressed positively.  In light of this, 
both DMH and RRMC are moving forward with continued project planning.  Pending 
legislative action on the proposed Capital Bill for FY 10, DMH anticipates being a co­ 
applicant on a letter of intent for a CON application for an expansion and enhancement of 
the psychiatric inpatient program at Rutland Regional Medical Center on or before June 
1, 2010. 

RRMC Current Program 

Although the RRMC current psychiatric inpatient program is licensed for 19 beds, the 
floor plan limits the viable use to fewer than 19 beds at any given time.  RRMC takes 
voluntary and involuntary patients.  It is also a site for secure forensic evaluations 
provided the patient meets medical necessity criteria for hospital­level care.  The current 
physical footprint of the service offers little treatment and program space, and only 
limited access to the outdoors.  In the last two years RRMC has recruited outstanding 
clinical leadership and the program currently operates close to the 14­beds with positive 
reviews from consumers and family members who use the program.  A multi­stakeholder 
community advisory council meets regularly with hospital leadership concerning the 
potential of expanding the program. 

RRMC Proposed Expansion
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DMH and RRMC first evaluated expanding the existing program into a neighboring unit 
and renovating the new, larger floor plan.  This option had significant limitations 
including limited outdoor access, poor lines of sight from the nursing station, and 
constrained space that limits treatment options.  Stakeholders raised several key concerns 
about the viability of the proposed space.  In addition, it required re­locating an existing 
adjacent service. 

A second option, new construction adjacent to the RRMC Emergency Department, 
appears to be more viable.  The State and RRMC have modeled the development of a 
new, twenty­five bed program with the capacity for three residential sub clusters and 
ample program and treatment space.  The estimated cost for such development is $25M. 

The proposed capacity will operate as a single program. The staffing and programmatic 
design will serve the most acute and behaviorally challenging patient while providing 
access to the full range of medical center services.  The program will be owned and 
operated by RRMC and will be able to receive insurances, Medicare and Medicaid 
reimbursement for services.  The State will pay for remaining patient care costs for this 
population (that otherwise would have to be admitted to VSH) through an established rate 
structure to be negotiated.  The State and RRMC are currently exploring the potential of 
targeting approximately 12­beds for VSH level care.  Based on past utilization, it appears 
there is more than sufficient need to fully use the remaining 12­beds of the new facility. 

Capital Development and Operating Costs 

The State and RRMC are currently exploring options to capitalize the development of the 
proposed program. The State is proposing a special designation status for the RRMC 
program, similar to the designated status of the Community Mental Health Center 
network.  In such a framework the State will secure the needed services and RRMC could 
be assured of consistent annual contracts provided that program performance targets are 
met. 

If VSH were down­sized commensurate with the new capacity created at RRMC, then 
resources could be re­deployed from VSH to support the operation of the new program. 
The core issue is downsizing VSH in sufficiently large increments to free up the required 
resources.  A possible scenario would time implementation of the RRMC expansion and 
the DMH proposed 15­bed secure residential recovery program to converge such that 
VSH could be downsized to a licensed bed capacity of 16.  In this configuration, the 16­ 
bed VSH, the 15­bed Secure Recovery Residence, and the 12­bed expansion at RRMC 
would all be eligible for Medicaid reimbursement in addition to any other insurances. 
The current VSH allocation, combined with federal financial participation (FFP), would 
support the operations of all three programs into the future. 

Legislative Action and Next Steps
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Consistent with previous capital appropriations, DMH requests capital funds of $250,000 
in FY 2010 to continue project development for Certificate of Need (CON) review.  In 
addition, consistent with previous legislative action and reports 1 , DMH and RRMC 
request continued policy support for this partnership to provide acute inpatient 
psychiatric services that were previously carried out at Vermont State Hospital. 

If the Capital Bill is approved, the next step will be for RRMC, with support from DMH, 
to seek CON review during the summer of 2010 for the proposed new construction and 
programmatic expansion. Only if a CON is granted could the project go forward into the 
permitting, bonding and construction stages. 

2.11  Obtain BISHCA guidance re: sequencing of CON application. 

This task is on­going. 

2.12  Develop and submit CON Application 

Per BISHCA ‘s March 31, 2009 extension of the Conceptual Certificate of Need, DMH 
will submit a  letter of intent to apply for a Certificate of Need  for the 15­bed secure 
residential recovery facility in Waterbury on or before November 1, 2009. The 
Department anticipates being a co­applicant on a letter of intent for a CON application 
for an enhanced inpatient psychiatric program at Rutland Regional Medical Center on or 
before June 1, 2010. 

Benchmark Objective 3: Assure mental health consumer & stakeholder 
participation (CCON Condition 19) 

Activities under this Objective are on­going. 

3.1 Establish Transformation Council 

This task has been completed. 
Beginning in September 2007 the Commissioner of Mental Health has conducted regular 
monthly meetings with the Transformation Council to review, discuss, and provide input 
on the various policy initiatives of the Futures Project. The composition of the Council 
includes advocates, providers, and clients and family members. Attendance generally 
numbers between 20 – 30 individuals. The following items were discussed during 
meetings held October 2008 –  April 2009: 

1 Consistent with Vermont State Hospital Futures Plan (“the Plan”) required by Sec. 141a of No. 122  of the 
Acts of the 2003 Adj. Sess. (2004), as approved by the Joint Mental Health Oversight Committee on March 
22, 2006, and by the Joint Fiscal Committee on April 25, 2006; of the FY 2006 Appropriation Bill Sec. 
113e; the Vermont Legislature’s Consulting Group on the Future of VSH and Systems of Care: Final 
Report to the Committee on Committees of the Senate and the Speaker of the House, November 9, 2007; 
and the Capital Acts of 2005, 2006, and 2009.
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o  Status of Vermont State Hospital’s certification issues with the Center for 
Medicare and Medicaid Services 

o  The State’s budget situation and its impact on mental health programs 
o  The proposed 15­bed secure residential recovery facility (SRR) and the inpatient 

beds proposed for Rutland Regional Medical Center 
o  Changes in VSH Governing Body 
o  Status of program development for peer alternative crisis housing 
o  Status of program development for the 6­bed staff secure residential facility 
o  Cumulative impact of budget cuts on program service recipients 
o  Preliminary planning efforts for treatment programming at the SRR; planning to 

obtain input from current and former VSH patients and family members 
o  Discussion around proposed legislation: inclusion of mental health coverage in 

workers compensation; determination of informed consent 
o  Proposed state personnel actions in response to FY10 budget deficits 
o  VSH staffing issues when there is high census of patients requiring 1:1 coverage 
o  Status of the Care Management Project 
o  NAMI’s grading of the States 2009 

3.2 Post planning documents & meeting minutes on DMH website 
http://healthvermont.gov/mh/update/mhupdate.aspx 

This task is on­going.  See website. 

3.3 Maintain active outreach to communities impacted by planning for, development of 
inpatient & community facility sites; convene work groups as needed for input to 
program planning processes. 

This task is on­going. Recent examples include the extensive planning process for the 
care management system design. See Objective 10.4. 

3.4 Provide updates to and solicit feedback from State Mental Health Adult Program 
Standing Committee 

This task is on­going. 

This 6 member group meets monthly and receives regular updates on the Futures Project. 

3.5 Copy Interested Parties as required by BISHCA CON process 

This task is on­going. 

Note: Other activities to enhance mental health consumer and stakeholder participation 
include the bi­weekly distribution of the Mental Health Update to a 400 member e­mail 
group.  Meeting minutes and planning documents are regularly posted on the 
Department’s website: http://healthvermont.gov/mh/update/mhupdate.aspx

http://healthvermont.gov/mh/update/mhupdate.aspx
http://healthvermont.gov/mh/update/mhupdate.aspx
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Benchmark Objective 4: Develop program design for new levels of care for VSH 
patients & DOC inmates needing acute inpatient care (with outside review). (CCON 
Scope #2,6,7,26, CCON Condition 14) 

Benchmark tasks 4.1 – 4.4 (Work Group review reports, identify inpatient needs, update 
& refine descriptions of populations served) 

Tasks have been completed. 

The Futures project is based on the premise that Department of Corrections inmates who 
are mentally ill should have access to psychiatric hospitalization on par with that 
available to the general population; further, that the same standards of treatment should 
apply. 

A Department of Mental Health work group met during the summer and fall of 2007 to 
review the issues of inpatient mental health services for Corrections clients, specifically 
the inpatient psychiatric bed needs of the DOC population.  A clinical assessment of the 
inpatient psychiatric bed needs of Corrections’ inmates concluded that between 2 and 4 
inpatient beds would be required to meet DOC inpatient needs. The analysis and findings 
of this report will be incorporated in the inpatient CON application documentation. 

Benchmark Tasks 4.5 – 4.8 
Note: The time lines for achievement of these tasks have advanced in conformity with 
revisions of the anticipated CON application date. (See Work Plan) 

4.5 Develop program goals & treatment methods sufficient to establish cost and 
operational parameters for CON Application. 

This task is in process and will be completed in detail sufficient for the purposes of the 
CON application at time of the filing of the Application for the 15­bed SRR.  Per 
BISHCA’s extension of the CCON, the letter of intent for this project is now anticipated 
to be filed on or before November 1, 2009. Program planning for the RRMC CON 
application is expected to result in the filing of a letter of intent or before June 1, 2010. 

4.6 Develop staffing model & plan sufficient to establish cost and operational parameters 
for CON Application (CCON Scope #  20, Condition 18) 

This task for the SRR is in process and will be complete at time of the Phase II CON 
Application, now anticipated in December 2009. The planning for the RRMC CON 
application will be complete at the time of the proposed application  Summer 2010. 

4.7 Obtain outside review of program model for appropriateness for populations to be 
served, conformity with accreditation standards, cost effectiveness of service. (CCON 
Scope #7)
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This task has begun.  A contract was let to Amanda Goza, Ph.D., psychological 
consultant, to develop a preliminary conceptual draft of the proposed programming for 
the 15­bed SRR.  The initial draft of this document will become a working document that 
will develop in response to stakeholder comment.  It is anticipated that consumers 
(including current patients at VSH), family members and advocates, as well as providers, 
will be asked to provide feedback and suggestions during the period prior to DMH filing 
its letter of intent for the CON application (now expected to occur on or before 
November 1, 2009).  Similar program content will be developed consistent with the 
proposed CON application for the renovation of the RRMC psychiatric facility. 

4.8 Refine architectural program of space requirements as needed (CCON Scope # 9, 10) 

This task is in process for the 15­bed SRR and will be complete at the time of the CON 
Application.  It is anticipated that consumers (including current patients at VSH), family 
members and advocates, as well as providers, will be asked to provide feedback and 
suggestions during the period prior to the filing of the letter of intent for the CON 
application.  Similar refinements to the architectural program of space will occur 
consistent with the timeline for the proposed CON application for the renovation of the 
RRMC psychiatric facility (Summer 2010). 

4.9 Review programming plans with Transformation Council, Adult Program Standing 
Committee, other stakeholders, Legislature, BISHCA. 

This task is on­going. See above (2.5, 2.6, and 3.1) 

Benchmark Objective 5: Develop architectural, site & construction plans for most 
feasible option(s) demonstrating conformity with relevant CON criteria.  (CCON 
Conditions 15,17) 

Benchmark Tasks 5.1 – 5.3 (Complete Architectural Program of Space, Identify 
Alternative Sites, Analyze Alternative Sites) 
In process. See Work Plan. Detailed architectural site plans, analyses and cost estimates 
will be presented at the time of the CON application for the 15­bed SRR, now anticipated 
to occur in December 2009. 

Benchmark Objective 6: Identify and plan to mitigate human services impacts of 
potential selected sites (CCON Specifications 14,29,32) 

Tasks 6.1 – 6.4, 6.6, 6.7 (Identify VSH discharge patterns, consult local community, 
assess human service impacts of program, hold public meetings, consult with 
Transformation Council, other interested parties, develop & implement strategies to 
address impacts, etc. ) 

These tasks await identification and final selection of inpatient sites of the preferred 
configuration. DMH  and RRMC will hold public meetings as indicated and develop and 
implement strategies to address impacts of the proposed enhancements to their facility.
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Similar meetings and strategies appropriate to other locations will be implemented, once 
it becomes clear where the new inpatient facilities will be located. Impact assessment and 
meetings will also be held in Waterbury around planning for the 15­bed SRR. 

Benchmark Objective 7:  Develop long­range financing plan that reflects balance 
between inpatient services & community system of care. (CCON Scope #8,12,27; 
CCON Condition 15,17) 

Benchmark Tasks 7.1 – 7.4 are completed for the initial Draft Inpatient Options Analysis 
sites. Pending legislative approval to expend Phase II planning funds (and per BISHCA 
extension of the CCON), the second iteration of the planning process to develop capital 
cost estimates for the 15­bed SRR and the enhanced psychiatric facility at RRMC will 
proceed.. 

Benchmark Tasks 7.5 – 7.8 (obtain consultation from BISHCA, develop draft operating 
financing plan, draft capital construction plan, develop 5 year financing plan, etc.) 

These tasks await legislative approval to expend Phase II planning funds. The plans will 
be completed at time of Certificate of Need Application. 

The September 2007 Pacific Health Policy Group Final Report, Follow­up Study on the 
Financial Sustainability of the Vermont Designated Agency Provider System for Mental 
Health, Developmental Disability and Substance Abuse Services, found that mental 
health caseload demand is increasing as is the intensity of service need.  This is resulting 
in a growth of demand that is outpacing the growth in General Fund receipts at the rate of 
9% per year.  At this rate of acceleration the current system is not sustainable.  AHS and 
the Department are currently in the process of developing a strategic plan to address this 
reality.  This planning process has been complicated by the current economic crisis. 

These contextual factors underline the clear risk of overbuilding expensive acute care 
beds and lend support to phased implementation of VSH successor programs.  It will be 
important to phase Futures implementation and do specific projects first.  As a 
consequence of differing sites, licensing entities, revenue potential and capital 
development costs, each project site will require its own financing package. 

As new community resources are implemented, the Department continues to monitor 
impact on the VSH census.  Stabilization of the trend line (and further evaluation of bed 
needs in terms of specific requirements of various patient groups) will enhance long 
range financial planning to promote balance between inpatient and community services. 

Benchmark Task 7.9 (review with Stakeholders) 
This task is on­going. 

Benchmark Task 7.10 (review draft financing plan at completion of design & documents 
preparation process, etc.)
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This task awaits selection of final sites and completion of schematic design, design 
development and permitting planning documents.  It is anticipated that these documents 
will be submitted at the time of the 15­bed SRR CON application (December 2009) and 
the RRMC psychiatric facility application (Summer 2010). 

Benchmark Objective 8: Develop partner agreements for planning, construction & 
facility operations (CCON Condition 17,18) 

Note: The timelines for the various tasks under this benchmark have been adjusted to 
conform with revised planning timelines for the CON application. 

RRMC and the State are currently exploring a collaboration agreement that details 
ownership and programmatic operations of a potential new program, roles and 
responsibilities during the planning phases, and an overall framework for capital 
development and operating costs.  Although not concluded, these negotiations have 
progressed positively and in light of this, both DMH and RRMC are moving forward 
with continued project development.  Pending legislative action on the proposed Capital 
Bill for 2010, DMH anticipates being a co­applicant on a letter of intent for a CON 
application for an expansion and enhancement of the psychiatric inpatient program at 
Rutland Regional Medical Center on or before June 1, 2010.  See Objective 2.10 above. 

Benchmark Task 8.1 Obtain clarification from BISHCA re: CON standards for partner 
agreement. 
Task is on­going. Content currently informs discussion with potential hospital partners. 

Benchmark Tasks 8.2 – 8.5 (Potential partner agreements) 

Since the October Report DMH has proceeded with joint planning to develop VSH level 
inpatient capacity at RRMC. Conversations with Fletcher Allen Health Care Health Care 
continue. DMH is also in discussion with Dartmouth­Hitchcock Medical Center to 
explore ways to provide inpatient psychiatric services to replace the last of the VSH 
psychiatric beds that would remain following construction of the SRR and the enhanced 
psychiatric unit at RRMC.  Conversations continue at the writing of this report. 

Benchmark Task 8.6 (Development of agreements for staffing, workforce development, 
etc.) 

This task will be addressed as part of the planning between DMH and its partner 
organization(s) in anticipation of the CON application(s). 

Benchmark Task 8.7 (Consult Transformation Council, Adult Mental Health Program 
Standing Committee, Legislators, BISHCA) 

This task is on­going.
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Benchmark Objective 9: Develop workforce recruitment & retention plans to 
adequately & appropriately support new inpatient programs. (CCON Condition 18) 

Work on this Objective and tasks related to inpatient psychiatric services will begin once 
DMH completes agreements with its potential hospital partners.  Work on these tasks as 
they relate to staffing the 15 bed secure residential, staff secure and community 
residential programs is in process.  Time lines will be revised as planning proceeds. 

Benchmark Task 9, 7 (Obtain input from VSEA, other players and stakeholders, etc.) will 
be initiated around work­force development once program planning parameters are more 
completely worked out. 

Benchmark Objective 10.1 – 10.6: Develop community capacities (CCON Scope 
#15,16,17,18,24,25,29) 

Benchmark Objective 10.1 Increase community residential recovery, and secure and non­ 
secure levels of rehabilitation beds (23 beds): 

In process. See Objective 2.2 above. 

Community residential recovery 
During summer 2008 the Second Spring program in Williamstown expanded its capacity 
from 11 to 14 beds. 

The Department is currently reviewing a Certificate of Approval from New Perspectives 
for Care (formerly called the Southern Alliance, a consortia between HCRS and the 
Brattleboro Retreat) to develop a 6­bed staff secure recovery residence in the Brattleboro 
area.  This program would be operated as a joint venture between HCRS and the 
Brattleboro Retreat under the aegis of New Perspectives for Care.  During the past 
several months, staff from New Perspectives for Care have met with VSH staff to 
identify the treatment needs of potential residents and identify appropriate (evidence­ 
based) program models.  If this effort proves successful it is expected that the facility 
would open during 2009.  With the additional beds at Second Spring and the 
development of 6 beds in the staff secure facility (named Meadowview) the number of 
community residential beds would increase to 20. 

Benchmark Objective 10.2 Increase crisis stabilization beds (10 beds): program start­up 
for 4 beds (NEKHS ­  NCSS) plus 6 additional beds 

Since the April Implementation Report, 6 planned additional crisis beds have come on 
line. The number of adult crisis beds statewide is listed below: 

­ Assist Program ­ HowardCenter, Burlington (5 beds) 
­ C.A.R.E. Bed Program ­ NEK, St Johnsbury (2 beds) 
­ Bayview Program ­ NCSS, St Albans (2 beds)
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­ Crisis Stabilization Inpt Diversion Program (CSID) ­ RMHS, Rutland (2 beds) 
­ Home Intervention ­ WCMH, Montpelier (4 beds) 
­ Battelle House ­ UCS, Bennington (6 beds) 
­ Alternatives ­ HCRS, Springfield (4 beds) 

As new residential and crisis bed capacity comes online, the Department monitors their 
impact on VSH admissions and inpatient census. The current total statewide crisis bed 
capacity is 25 beds. 

Updating the Transformation Council and other stakeholder groups is ongoing. 

Benchmark Objective 10.3 Develop Peer Services program plan 

This task is in process. 

During FY09 the Department appropriated $247,536 for peer crisis respite services. 
Through an RFP process, a project director was selected to develop a Peer­Run Crisis 
Alternative House.  Initial tasks include finding a location for the program. The 
complexity of the task has presented challenges that have resulted in a somewhat slower 
than hoped for planning process. It is expected that initial draft program and facilities 
plans will be formulated during 2009 with initial program implementation beginning in 
late fall/winter 2009 / 2010. 

Benchmark Objective 10.4 Design Care Management System (CCON Scope #28) 

This task is in process. 

The development of a care management system based on real time knowledge of bed 
availability and common decision support protocols and rules by which patients may 
move through the system is a key part of Futures Project planning. The FY09 
appropriation contained funds for consultation services. The Department contracted with 
the University of New England / Center for Health Policy, Planning and Research to 
assess the Vermont service delivery network and provide clinical design services for a 
Care Management System.  The draft report is expected to be circulated for discussion 
and review in April 2009.  Next steps in the discussion and implementation process 
include: 

o  Exploration of how to create a participatory process for program and system 
development that is representative of the various stakeholder entities 

o  Developing a process involving hospital emergency department directors, hospital 
psychiatric units, emergency services workers and local crisis stabilization 
programs that will result in individuals who are undergoing an emergency 
psychiatric crisis after hours being safely housed overnight; and a guaranteed next 
day process among the clinical representatives from all potential admitting 
facilities that will result in appropriate inpatient hospitalization for the required
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treatment 
o  Developing a real­time information system on bed availability that is state wide 
o  Using Level of Care Utilization Scale (LOCUS) as a conceptual framework to 

achieve common definitions of the function and services provided by the 
respective entities that comprise the mental health delivery system. The intent is 
to achieve a reasonable degree of standardization of definitions of services to 
support the decision processes that match individual patients with the appropriate 
treatment program. 

Benchmark Objective 10.5 Increase housing resources (CCON Scope #17, 29) 

As reported in September planning tasks A,B,C have been completed (See Work Plan) 

With input from the VSH Futures Housing Development Work Group, final 
recommendations of the VSH Futures Advisory Committee, and interested stakeholder 
participation, the Department of Mental Health distributed the FY 08 recovery housing 
funds of  $460,500 by allocating one half equally among the ten Designated Agencies. 
The remaining one half was distributed using Designated Agency hospital utilization 
rates for FY07. The FY 09 appropriation for housing is $492,072 and has been similarly 
distributed. These funds, by supporting longer term housing arrangements in the 
community, make it possible for individuals who are ready for discharge to leave 
transitional community residential care programs, and thus expedite the flow of patients 
through the system. 

Task element “E” –Assess impact of additional housing on inpatient bed need & design is 
in process. 

Task elements “F” ­­­ identify need, create development fund plan ­­­ is being 
coordinated by the AHS Housing Task Force (the state’s policy group charged with 
developing permanent supportive housing for people with disabilities). It is anticipated 
that Vermont will have opportunity under the federal stimulus distribution to leverage 
additional housing funds. 

Updating of the Transformation Council, State Adult Mental Health Standing Committee 
and other stakeholders for consumer, family, and advocates’ feedback is ongoing. 

Benchmark Objective 10.6 Develop alternative transportation system 

Tasks A and B have been achieved. The alternative involuntary transportation pilot 
operated by HowardCenter and Washington County Mental Health began in September 
2007 and continues to operate.  DMH issued a report to the Legislature, Transportation of 
Individuals in the Custody of the Commissioner of Mental Health (January 15, 2009) as 
required by 18 VSA § 7511 that provides the data on secure transports for the preceding 
year.  Program evaluation is expected in June 2009. 

Material or Non­material Changes
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There are no material changes in this CON process.  All activities described above that 
have been undertaken since the granting of the April 2007 Conceptual Certificate of Need 
are authorized under the scope of the approved planning activities. 

Attachments 

1.  Architectural Planning Appropriations, Encumbrances and Expenditures – April 
8, 2008 

2.  PHPG expenses 
3.  Amanda Goza consultation expenses 
4.  New England Center for Health Policy, Planning and Research consultation 

expenses 
5.  VPS contract for program development services for peer alternative


